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Executive Summary 

Sierra Health Foundation launched the Positive Youth Justice Initiative (PYJI) in 2012 with the goal of 

supporting California counties to change the way they approach and work with justice-involved youth. 

Through an integrated model that invests in youth, treats trauma, provides wraparound service delivery, 

and strengthens local infrastructure, PYJI seeks to reduce barriers to crossover youths’ successful 

transition to adulthood, including structural biases that exacerbate the over-representation of youth of 

color in the juvenile justice system. 

The two-year external evaluation of the implementation of systems change reforms in Phase I of PYJI—

which included interviews, focus groups, and surveys with staff, youth, and caregivers in participating 

counties—explored the successes and challenges of the four counties (Alameda, San Diego, San Joaquin, 

and Solano) who have been implementing this far-reaching and ambitious initiative. This brief 

summarizes the key areas of progress and areas of challenge in PYJI implementation; facilitators of and 

hurdles to successful implementation; notable impacts of PYJI thus far; and areas for consideration as 

counties move forward in their efforts to achieve reforms that are both impactful and sustainable. 

Systems change is a multi-year process that requires the 

commitment of many County and community-based 

stakeholders. Despite the challenges, each county has undertaken 

reforms to improve outcomes for crossover youth. The following 

are areas of notable progress in Phase I implementation.

 Implementing trauma-informed care training. When rolling 

out the initiative to staff, trauma-informed care was a 

common starting point in counties’ efforts to support culture 

change. As a result, staff expressed greater knowledge of how 

youth are affected by trauma and how staff may experience 

vicarious trauma. 

 Bringing on new partners to support collaboration. While 

counties had different approaches and timelines for engaging 

partners, all counties invited County and community-based 

partners to play an active role in decision-making about PYJI.   

 Creating or modifying policies and procedures to support 

PYJI. All counties created new policies and procedures to 

support PYJI, such as incorporating trauma-informed care 

principles into contracts and hiring practices. 

 Developing and implementing tools to support data-driven 

decision making. In an effort to appropriately match 

responses to crossover youth, all counties created Graduated Sanctions and Rewards Matrices, 

though they are still in the process of implementation. 

 Maintaining strong and 

invested executive 

leadership  

 Involving mid-level and line 

staff early on 

 Designating a Systems 

Reform Coordinator to 

champion the reforms and 

manage implementation  

 Defining clear roles and 

opportunities for youth-

serving partner agencies 

 Creating roles for youth in 

planning and 

implementation of reforms  

 Integrating new reform 

efforts with existing work 

 Leveraging expertise and 

resources  
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 Implementing direct service programs for crossover youth. In addition to implementing changes 

impacting systems as a whole, most counties also incorporated a direct service component for 

crossover youth. As a result, youth had access to new services. 

 Improving data systems to track crossover youth. All counties improved their ability to track and 

monitor crossover youth and can now identify crossover youth in their respective data systems. 

Through modifications and improvements to their data systems, counties increased their ability to 

identify crossover youth and refer them to appropriate resources. 

Counties experienced several common hurdles in accomplishing 

the system-level reforms set out by PYJI. In response, Sierra 

Health Foundation has designed Phase II of the initiative to 

respond to a number of these challenges. 

 Improving data sharing. Data sharing was a challenge for all 

four counties due to barriers including confidentially 

concerns and cross-platform information technology.  

 Consistently holding team decision making meetings. While 

all counties made progress in developing mechanisms for 

team-based decision making meetings to support case 

planning, they were still working to establish regular team-

based meetings on a broad scale. A majority of youth 

expressed that a parent or caregiver had attended meetings 

with their probation officer, but fewer reported that 

someone other than a parent or caregiver attended these 

meetings. Youth also said they primarily were only involved 

in team-based meetings at the beginning of their probation. 

 Implementing Positive Youth Development. While all 

counties made progress toward encouraging participation 

from youth and caregivers in PYJI promotional activities in 

the community, incorporating youth involvement in planning 

for PYJI and in case planning remained challenging.  

 Bringing all necessary partners on board. Despite considerable progress in bringing on new partners 

for PYJI, counties faced challenges achieving full involvement from other youth-serving institutions, 

particularly schools, the juvenile court, and other law enforcement agencies such as police. 

 Undertaking specific activities to reduce racial and ethnic disparities. While some counties held 

trainings in implicit bias and formed task forces to address racial and ethnic disparities, most 

counties’ policy and procedure modifications did not include specific mechanisms for confronting 

racial bias in sentencing and sanctions.  

 Competing priorities and 

time constraints 

 Confusion about roles and 

responsibilities of youth-

serving partners 

 Reliance on executive 

leadership to advance 

reforms  

 Resistance to change 

among mid-level and line 

staff 

 Bureaucratic processes to 

change policies and 

procedures  

 Capacity to consistently 

hold team-based decision 

making meetings  

 Barriers to cross-system 

data sharing  
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 Integrating the four PYJI design elements. While all counties made progress in implementing each 

of the PYJI design elements, thus far they have paid less attention to implementing the four 

elements in an integrated manner.  Whether as a cause or a result of this, counties generally did not 

place equal emphasis on each of the four design elements. Trauma-informed care remained the 

most highly promoted element among line staff in the PYJI counties. 

 Supporting sustainable change. All counties expressed that limited staff time was a key barrier to 

PYJI implementation. Most explained that for continued success PYJI required a significant increase 

of staff time and financial resources. 

Counties reported progress toward shifting the culture of their agencies toward embracing trauma-

informed care and positive youth development, especially within their respective Probation 

Departments. At the same time, counties noted there is still more work to do in changing the culture 

across all youth-serving systems, particularly the juvenile court and education systems.  

Results from youth and caregiver surveys and youth focus groups indicate that while the 

implementation of PYJI has led to changes that could eventually impact youth, it will take more time for 

youth and their families to feel the impacts in a consistent way. A majority of youth and caregiver 

respondents reported that they believe their probation officers and teachers want things to go well for 

them, and most youth participating in focus groups said there was at least one staff person in their life 

who was supportive of their success. Yet in both years of the evaluation, most youth participating in 

focus groups reported that the quality of their relationships with probation officers, schools, and 

service providers depend largely on individual staff people, rather than on a system-wide approach.  

Most youth participating in focus groups perceived that on the whole, judges, probation officers, and 

teachers do not value, listen to, or trust them. For example, youth in all counties shared that there were 

teachers who would treat them differently because of their probation status and sometimes threaten 

to call their probation officer to ensure compliance with homework or school participation. Some youth 

also described instances where they felt racism or favoritism affected their sentencing or how they 

were treated in juvenile hall. Youth reported that they do have some input in their case planning, 

although for the most part judges, probation officers, or their parents decided what programs they 

would participate in as part of their probation term. Youth who expressed the most positive experiences 

spoke about staff who were on their side unconditionally, got to know them, and pushed them to 

achieve their goals. They also found support from community-based groups for youth on probation, 

which offered safe and welcoming spaces where youth could receive social support from others with 

similar experiences and backgrounds.  

Overall, the external evaluation found that PYJI has encouraged systems and staff to commit to new and 

ongoing reforms, while also recognizing that it takes time to overhaul traditional practices, shift culture 

among staff, and for youth to feel the results of those changes. 
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Achieving Impact 

 Bringing on additional partners. To achieve comprehensive and upstream reforms, counties will 

need to consider how they can bring on all necessary partners and maintain involvement over time. 

According to the Phase II Concept Paper, strengthening partnerships, particularly with education, 

law enforcement, and advocacy organizations, will be an emphasis in the next phase. 

 Centering the system on positive youth development. In order to achieve a system that centers on 

incorporating youth input, some counties may need to enhance their focus on staff development in 

PYD, as well as strengthen available community-based resources.  

 Moving reforms upstream. Because PYJI continues to be an initiative that is designed primarily to 

improve how the juvenile justice system works with youth who are actively involved in the justice 

system, as the initiative enters the next phase it will be important for the Foundation and counties 

to define how these downstream reforms will align with the Foundation’s Phase II goals of 

identifying upstream reforms involving the juvenile courts, police, and schools. 

Sustainable Change Management  

 Role of direct services in a systems-change initiative. Most counties instituted a direct service 

position or program to serve crossover youth. As counties move to scale up their PYJI plans to 

expand beyond crossover youth, as is expected in Phase II, the role and sustainability of a direct 

service approach will become increasingly important.  

 Initiative staffing structure. Counties emphasized the challenges of ensuring they had the necessary 

staffing and financial resources to manage the initiative. As counties move forward, it will be 

important to consider if and how they will support a staff position dedicated to managing reform.  

 Balancing the role of executive leadership. Executive leadership is crucial for reforms to succeed, 

yet counties will need to consider how they can balance the need for executive leadership support 

without relying so heavily on a particular leader that progress is lost if that leader leaves.  

 Integrating new reform efforts with other County work. Counties mentioned the risk of “initiative 

fatigue” and noted that staff may feel hesitant to support new reform efforts. Moving forward, it 

will be useful for counties to explore opportunities to integrate new reform efforts with concurrent 

activities so the new reforms are seen as part of, rather than competing with, other work.  

 Guidance and oversight for the initiative’s success. As Phase II of PYJI begins, it will be important to 

consider and determine the role of the funding agency, the lead County agency, and partner 

agencies in overseeing and monitoring the successful implementation of reforms.  

 Role of external support and resources. The evaluation of PYJI highlighted the benefit of dedicated 

support for planning and implementing reforms. It is therefore useful to consider the possibilities for 

leveraging internal and external resources to effectively implement systems changes. 

 Expectations for monitoring, outcome measurement, and use of evaluation. Given the importance 

of data-driven decision making, particularly as the initiative continues and grows over time, it will be 

important to consider the Foundation’s expectations around how counties monitor and measure 

their success and use evaluation for continuous improvement. 
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Introduction  

Positive Youth Justice Initiative: Background and Context  

Sierra Health Foundation launched the Positive Youth Justice Initiative (PYJI) in 2012, following years of 

on-the-ground experience in youth development, extensive research into the key issues affecting youth 

wellbeing, and in the context of a favorable policy environment for juvenile justice reform. Through an 

approach that invests in youth, treats trauma, provides wraparound service delivery, and strengthens 

local infrastructure, PYJI seeks to reduce barriers to crossover youths’ successful transition to adulthood, 

including structural biases that exacerbate the over-representation of youth of color in the juvenile 

justice system.  

In 2012, one-year planning grants were awarded to six counties to support the development of PYJI 

innovation plans. In October 2013, four of the counties—Alameda, San Diego, San Joaquin, and Solano—

were awarded two-year implementation grants. Within the context of broad juvenile justice reform, the 

first phase of PYJI implementation focused on youth identified in the research as particularly at risk for 

continued justice-system involvement: crossover youth, who have been involved in the child welfare 

system and who are currently engaged in the juvenile justice system. In Phase II, beginning in January 

2016, the initiative will emphasize the value of the reforms for all youth who come into contact with the 

juvenile justice system. 

Evaluation Purpose and Scope  

Sierra Health Foundation contracted with Resource Development Associates (RDA) to carry out a 

comprehensive evaluation of the implementation and early impact of Phase I of PYJI. By assessing the 

system change process in the four PYJI counties, the evaluation of PYJI seeks to build a body of 

knowledge that system leaders and advocates can use to build systems that embrace a positive 

approach to youth justice.  

The high-level research questions that guide the evaluation focus on measuring changes in system-level 

operations, recognizing that while the ultimate goal of PYJI is to improve the outcomes of youth and 

families involved in the juvenile justice and child welfare systems, counties will likely not see changes in 

youth outcomes in the two-year implementation period. 

1 
•What successes and challenges have counties experienced in the implementation of 
PYJI?  

2 
•What are the system-level impacts of implementing PYJI, and how does PYJI affect 
partner agencies’ relationship to the systems within which they function? 

3 
•How does PYJI affect youth and caregiver experiences with the systems with which 
they interact? 
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To inform the evaluation questions and indicators, RDA conducted a literature and best practice review 

of evaluation studies and performance measures in relevant fields such as youth systems, criminal 

justice systems, and collaborative system-wide initiatives. This review focused on determining outcome 

domains and performance measures applicable to the scope and goals of PYJI.1  

Evaluation Design and Methods  

The RDA evaluation team designed a mixed-methods approach to assess the implementation and initial 

impact of PYJI over a two-year time frame. The evaluation encompassed the following components.  

 

The evaluation team, in collaboration with Sierra Health Foundation, identified a series of data 

collection activities designed to produce a thorough understanding of implementation activities and 

strategies. These activities included: key informant interviews with PYJI leadership in each county; focus 

groups with staff from PYJI partner agencies and community-based organizations (CBOs) in each county; 

a staff survey that was disseminated to staff in PYJI partner agencies and CBOs; a survey of youth and 

their caregivers; and focus groups with youth in each county. Because youth participation in juvenile 

justice and child welfare systems is often in flux, the evaluation was not designed to follow individual 

youth over time, but rather to capture a broad sense of youth experiences with these systems. The 

evaluation team also reviewed documentary data from each county and from the foundation and met 

regularly with the Sierra Health Foundation PYJI team. (For details on the methodology, see the Year 1 

and Year 2 evaluation reports at http://www.shfcenter.org/pyji/evaluation.)  

                                                           

1 This review was presented in the Year 1 evaluation report and is available at the following link: 

http://www.sierrahealth.org/assets/PYJI/SHF_PYJI_Year_1_Evaluation_Performance_Measures_Literature_20150
108.pdf. Domains of system change implementation included leadership vision and support; line staff vision and 
support; partnerships and collaboration; policies and procedures; data collection, sharing, and use; family and 
community engagement; training; and resources and sustainability. 

•The Year 1 evaluation focused on the first of the research questions described above, 
documenting the status of counties’ early-stage implementation, as well as pre-
implementation factors that may have influenced the progress of implementation. 

Year 1 Implementation Evaluation 

•Focusing on the same systems change domains as the first evaluation, the Year 2 
evaluation documented additional successes that counties have made toward 
implementing PYJI-aligned youth-serving systems, as well as new or ongoing challenges 
counties have experienced in these efforts. 

Year 2 Implementation Evaluation 

•The current report includes a synthesis of data across the two years in order to 
document progress toward actualizing systems change within County agencies and 
CBOs in order to highlight facilitators of successful implementation and lessons learned 
to support future implementation efforts.   

Cumulative Implementation Evaluation 

http://www.shfcenter.org/pyji/evaluation
http://www.sierrahealth.org/assets/PYJI/SHF_PYJI_Year_1_Evaluation_Performance_Measures_Literature_20150108.pdf
http://www.sierrahealth.org/assets/PYJI/SHF_PYJI_Year_1_Evaluation_Performance_Measures_Literature_20150108.pdf
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The Current Report  

The report discusses the implementation and impact of Phase I in the following sections.  

 Key areas of progress and areas for growth that counties experienced in PYJI implementation. 

In first discussing the key areas in which counties made more or less progress in 

implementation, the report sets the stage for the subsequent discussion of the impacts that 

have followed from these activities. 

 An analysis of the most notable impacts of PYJI to date, including both system-level impacts 

and impacts on youth and caregivers’ experiences. The report presents impacts of 

implementation separately from the discussion of progress in order to recognize that each area 

of impact may be the result of multiple implementation activities. 

 A synthesis of the key steps in the roadmap for reform that emerged from examining the 

facilitators and barriers to counties’ success.  

 Areas for consideration that might further enable counties to achieve their desired impact and 

support the sustainability of the initiative over time.  

The report includes corresponding icons to illuminate what works well in systems-change 

implementation and to showcase youth voice. The lightbulb icon represents facilitators of success and 

lessons learned during implementation—strategies counties used that helped during implementation 

and areas in which counties would proceed differently in the future. The comment bubble icon 

represents youth experiences of the systems with which they interact, as a way to highlight potential 

strengths and challenges of implementing system-level reforms.  

What works well       Youth voice 

Implementation Progress 

Over the two years of Phase I implementation, PYJI counties worked to integrate the PYJI elements into 

the various public systems with which crossover youth interact. Specifically, counties set out to provide 

their PYJI stakeholders with relevant trainings, collaborate with new partners, create policies and 

procedures to systemically support PYJI, incorporate youth and family voice in service delivery, and 

improve data collection and sharing, and they have made noteworthy progress in accomplishing each of 

these aims. This section describes the areas of implementation in which counties tended to achieve the 

greatest progress, as well as areas in which counties experienced greater challenges in achieving their 

implementation goals. 
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What have been the areas of greatest progress in changing youth-serving 

systems? 

Given the significant research that points to the importance of addressing the effects of trauma on 

youth and their involvement in both the juvenile and criminal justice systems, trauma-informed care 

was a natural starting-point for counties’ efforts to support culture change and rollout to staff. 

Throughout the two years of implementation, trauma-informed care remained the component of the 

initiative that all counties promoted most visibly. All counties implemented training for staff in TIC. In 

some counties this training was mandatory, while in others it was highly encouraged. In most counties, 

staff from multiple agencies were invited to attend the training. One county took a train-the-trainer 

approach to TIC training, with the goal of building their internal capacity to carry on TIC training in the 

future.  

 Counties said PYJI support from executive leadership in both PYJI partners and lead agencies 

helped emphasize the importance of the PYJI trainings.  

 Counties said cross-agency trainings helped mid-level and line staff engage with different 

agencies and supported overall PYJI collaboration.   

While some counties initially leveraged their pre-existing relationships through previous initiatives to 

support PYJI, all counties reported bringing on new partners to support PYJI. Counties had the most 

success solidifying new partnerships when the partner’s roles, responsibilities, and expectations were 

clearly outlined through memorandums of understandings (MOUs) or interagency agreements. While 

counties had different approaches and timelines for engaging partners, all counties invited partners, 

particularly CBOs, to play an active role in decision-making about PYJI. Some counties in which Probation 

Departments were the lead agency formed strong partnerships with CBOs. Counties said these 

partnerships were effective because of high level of involvement of CBOs in the PYJI activities and 

decision making meetings. Some Probation Departments also utilized co-located staff from Behavioral 

Health/or Social Services to increase effective service provision on crossover youths’ cases. The county 

where an education agency was the lead agency collaborated closely with a Supervising Deputy 

Probation Officer to gain the buy-in and support of other Probation staff. While the frequency of 

meetings varied, all counties engaged partners in team-based case planning. 

“We moved from a CBO that you send your troubled kids, to a legitimate partner at 

the table.” –CBO Leadership 
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  Inviting CBOs to participate in the planning stages of implementation helped solidify their role in 

the initiative. 

Policy and procedure development was a major area of focus for both PYJI lead agencies and partner 

agencies throughout the initiative. All counties created new policies and procedures to support the 

elements of PYJI, though most counties focused on modifying procedures rather than broad-scale 

departmental policies. Most commonly, counties integrated TIC and PYD elements in hiring and service 

provider contracts, such as interview protocols for new or transferring probation officers and contracts 

with new service providers. Some counties made modifications to case planning and service referral 

procedures designed to increase communication between youth and families, Probation, and other 

service providers. In addition, most counties expanded access to wraparound services by changing 

eligibility criteria and/or increasing the number of wraparound slots designated for crossover youth. At 

the same time, counties noted that departmental requirements for approving and training staff in new 

policies and procedures at times resulted in lengthy processes to formalize changes in practices within 

and across systems. 

 Involving supervisors in the development and modification of policies as well as training line staff 

on new policies helped counties achieve concrete changes. 

Developing new tools to support data-driven decision making for crossover youth was a clear priority for 

all counties. In an effort to appropriately match responses to crossover youth, all counties created 

Graduated Sanctions and Rewards Matrices, though they are still in the process of implementation. One 

county’s Probation staff reported utilizing case planning tools and data to inform case planning more 

frequently than in the past. Another county implemented a Girls Health Screen in their juvenile hall to 

ensure that they were aware of and appropriately addressing the health needs of girls in detention.  

 Counties said support from TA providers helped them develop Graduated Sanctions and Rewards 

Matrices. 

In addition to implementing changes designed to shift overall systems operations, most counties also 

incorporated a direct service component for crossover youth. While one county formalized partnerships 

with CBOs to provide group programs for PYJI youth, others hired dedicated staff to provide mental 

health, substance abuse, or case management services to PYJI youth. Ultimately, these services provided 
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formal mechanisms to directly engage with crossover youth through a variety of activities like PYD-

informed support groups, mentoring, and mental health/substance abuse interventions.  

Counties said giving formerly incarcerated youth the opportunity to act as mentors to PYJI youth 

helped support youth willingness to engage in PYJI services.  

Leveraging CBOs already working with the target population increased access to culturally 

appropriate services. 

Over time, all counties improved their ability to track and monitor crossover youth and can now identify 

crossover youth in their respective data systems. Most counties have moved toward flagging crossover 

youth for referral purposes. Because of their ability to now identify crossover youth, one county created 

a fact sheet and a qualitative comprehensive profile of crossover youth to further inform practice and 

strategies.  

“We’re further along than we were two years ago, when you look at the things they’ve 

implemented to improve the work. We know who crossover kids are.” – County 

leadership. 

What challenges and areas for growth have counties experienced in changing 

youth-serving systems? 

Data sharing between PYJI partners was frustratingly difficult for counties to implement throughout the 

initiative, as they experienced a number of barriers including confidentially concerns, differing cross-

platform information technology challenges, and for some counties the lack of existing data-sharing 

agreements to build on. These barriers to data sharing, which predated PYJI, continued to hinder 

agencies’ ability to share useful information about youth across multiple systems. Although data sharing 

agreements existed among some agencies, oftentimes they were independent of PYJI and did not 

include all PYJI partner agencies. For example, counties discussed data sharing agreements created 

under edicts such as the Katie A Settlement, which requires data sharing between Behavioral Health and 

Child Welfare, but did not include all organizations, like Probation. While some County Probation 

Departments created new data sharing agreements to receive information about crossover youth from 

community-based PYJI partners, overall creating data-sharing agreements was a challenge. 

“It would be great if there was universal system we could all have and communicate with. 

Whenever we need to know something, we could just look it up, but unfortunately that’s 

not the reality.” -Probation leadership 
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Drawing on subject matter expertise and best practices would assist counties in developing 

strategies for multiagency MOUs that could overcome data-sharing barriers.  

While all counties made progress in developing new mechanisms for team-based decision making 

meetings or expanded their existing team-based meeting structure, in which probation officers and 

youth-serving agencies (e.g. social workers, behavioral health specialists) meet with family members and 

crossover youth to work on case planning for youth during and post custody, counties had not yet 

implemented regular team-based meetings on a broad scale. Line staff in most counties wanted more 

participation in and frequency of team-based meetings with other departments. In addition, counties 

struggled to consistently hold team-based decision making meetings. For example, youth reported 

having only a limited number of meetings that included their probation officer, caregiver, and other 

staff, and further explained that team-based decision meetings primarily occurred during their initial 

review of their probation terms. 

Formalizing expectations and schedules for multidisciplinary case planning meetings would 

support partners in holding meetings consistently.  

A positive youth development approach is one that promotes opportunities for youth involvement and 

engagement in programs as partners. All counties encouraged youth participation in community forums 

designed to promote PYJI and educate community stakeholders about PYJI elements and expanded 

access to supportive services for youth. However, incorporating youth and their input in planning for 

PYJI, as well as in their own case planning, remained challenging, and some counties exhibited a need to 

deepen their understanding that juvenile justice system professionals’ orientation to supporting youth is 

also part of PYJI and the PYD approach. Most youth said they did not have choices in which programs 

they would attend and noted that their probation officers, judges, and/or caregivers made those 

decisions for them. Some providers suggested that in the future, counties should gather feedback from 

youth on services provided and relationships with probation officers. Counties also expressed that 

gaining families’ buy-in and trust due to historically punitive juvenile and criminal justice practices was a 

consistent barrier to their level of engagement and participation in PYJI activities or case planning.  

 Counties agreed that it was important to implement mechanisms to gather feedback from youth 

and families on both successes and challenges with service delivery and satisfaction with service 

providers. 
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 Counties said they would benefit from having more training about specific techniques for using 

PYD and TIC approaches when working with youth. 

 “When people know you are on probation, they think you’re just a bad kid.” 

 “Even little good steps, when they recognize that and they keep it real with you when you are 

messing up and tell you, then you start feeling confident and [they don’t] make you feel like you 

are less than anyone else because you made a mistake.” 

Despite considerable progress in bringing on new partners for PYJI, counties still faced challenges 

achieving full involvement of influential youth-serving institutions and agencies, particularly schools, the 

juvenile court, and other law enforcement agencies such as police. This absence was strongly felt by 

youth themselves, with a majority of youth in focus groups reporting facing challenges in schools, 

particularly around being treated differently because of their probation status. Further, some County 

partner agencies like Behavioral Health, Child Welfare, and educational agencies reported that while 

they participated in the initial planning of PYJI—and some continued to attend PYJI executive level 

meetings—their line staff did not participate in PYJI because they did not have clearly defined roles or 

opportunities for concrete involvement.  

“There is a school to prison pipeline; we need to get the school district on board, and it’s not 

going to be something we can do overnight.”- CBO leadership 

 Both lead and partner agencies said partner agencies were more invested and engaged when 

they clearly understood their role and felt included in the early planning stages of systems 

reform.  

In most counties, reducing racial and ethnic disparities (RED) was not a major area of focus in PYJI 

implementation beyond collecting and reporting data on the racial and ethnic composition of probation-

involved youth. While some counties held trainings in implicit bias and formed task forces aimed at 

reducing racial and ethnic disparities—and one county pursued and was awarded a state RED grant 

during the PYJI period—most counties’ policy and procedure modifications did not include specific 

mechanisms for addressing racial bias in sentencing or sanctions, and some counties described feeling 

unsure of how to discuss this pervasive issue concretely. In youth focus groups, many youth reported 

believing that racism and favoritism have affected how they are treated by probation, detention, school, 

and program staff, with some detailing experiences in which they felt racism impacted the length and 
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type of sentence they were given in court. In Phase II of PYJI, the Foundation has articulated a need for 

greater emphasis on addressing RED through system-level reforms.  

 Counties said implicit bias trainings were helpful in initiating conversations about race.  

 “I think it’s always a race problem. [On my court date, there were] three African Americans and 

one white male, and he’s the only one that went home. He had home invasion and assault with a 

deadly weapon and I only had a burglary. [The African American youth] went back to max and 

[the white youth was] the only one that went home.” 

The PYJI elements are not intended to work in isolation; the initiative was designed as an integrated 

model. While all counties made progress in implementing each of the PYJI design elements, thus far they 

have paid less attention to implementing the four elements in an integrated manner.  Whether as a 

cause or a result of this, counties generally did not place equal emphasis on each of the four design 

elements. While one county integrated their PYD and TIC trainings, most counties approached 

implementation of PYJI trainings consecutively, beginning with trauma-informed care in Year 1 and 

continuing this emphasis in Year 2. As a result, some counties noted that staff were less familiar with 

other PYJI elements, such as positive youth development. In addition, most counties had not yet 

implemented new trainings or approaches to gender responsive services, and most also struggled to 

ensure crossover youth were being referred to wraparound and other community-based services.  

 Counties said that trainings that covered multiple PYJI elements helped them see the 

relationships among the elements.  

 “I need someone to talk to because I think everything I don’t talk about is what stops me from 

doing what I should be doing. If I talked to someone first and then got the academic support, I 

would do better.”  

 “They should tell us more things like more programs where they can help us get jobs. Because 

we’re struggling.” 

Throughout the initiative, all counties were able to hire and/or leverage existing staff to support PYJI. At 

the same time, most counties explained that for continued success PYJI will require a significant increase 

of staff time and financial resources. All counties expressed that limited staff time was a key barrier to 

PYJI implementation. PYJI Coordinators, in particular, expressed challenges balancing their 
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organization’s workload with the PYJI workload, and some felt their time should be solely dedicated to 

PYJI. In a similar vein, some line staff from lead agencies reported “initiative fatigue” and expressed 

hesitation to prioritize PYJI due to lack of resources and competing priorities. Some CBOs voiced concern 

that if lead agencies did not plan for sustainability, PYJI progress could be replaced by another initiative. 

 Counties said PYJI requires a dedicated staff person to manage, support, and sustain changes 

over time.  

 Taking steps to make sure the momentum of PYJI does not solely rely on executive leadership 

promotes sustainability in the face of possible leadership turnover.  

Impacts of Phase I Implementation  

As noted throughout this report, PYJI counties have made progress in implementing reforms over the 

last two years. Just as importantly, these implementation achievements have begun to yield results in 

terms of the operations of youth-serving systems and in the experiences of youth and their families. 

Below, we discuss some of the impact PYJI has had in improving youth serving systems, especially the 

juvenile justice system, and in better serving youth and their families. 

What have been the most notable system-level impacts of PYJI? 

Counties reported progress toward shifting the culture of their agencies toward a positive culture that 

embraces TIC and PYD, especially within their respective Probation Departments. Both lead and partner 

agencies maintained that the continued support from the executive leadership of PYJI greatly impacted 

the culture shift. All counties also said designating a PYJI Champion to uphold the work and develop and 

maintain relationships with CBOs was a contributing factor in their success in gaining buy-in from staff in 

lead and partner agencies. In addition, the increased involvement of mid-level and line staff in PYJI 

furthered the momentum of the initiative while supporting culture change. One PYJI partner observed 

that TIC trainings not only impacted how juvenile justice system agencies understand youths’ 

experiences; it also changed their thinking about how to interact with crossover youth.  

“[PYJI] is very effective. We’re taking this community approach and looking across systems for 

better communication and better support. More importantly, the leadership we have within 

Probation is changing how students perceive them. There is no longer this fear tactic that you’re 

going to be locked up; now we’re telling [students] to think of their Probation Officers as a 

resource and their CBOs as an additional branch of support that advocates on their behalf.” – 

PYJI Partner  
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At the same time, while many factors throughout the PYJI implementation indicated the beginnings of 

culture change, most youth participating in the focus groups reported that the quality of their 

relationships with probation officers, schools, and service providers still depended on individual staff, 

rather than on any systematic approaches or philosophies within these institutions. This is discussed 

further in the youth and caregiver experience section.  

 “You can tell the [officers] that care; they’ll talk to you about your situation and what you need to 

do when you get back [into the community].” 

In all counties, leadership and line staff observed that TIC training for probation officers and PYJI 

partners served as the groundwork for bringing line staff into the initiative and changing their approach 

to service delivery. As a result of staff training in TIC, line staff from lead and partner agencies expressed 

a better understanding of how youth are affected by trauma and how staff themselves may experience 

vicarious trauma. One probation officer explained that the TIC training helped her have more sympathy 

for and take a more positive approach towards crossover youth. Instead of interacting with her youth in 

a punitive matter (“What’s wrong with you?”) she now takes a new approach of asking, “What 

happened to you?”  

  “Most of the time they don’t really know you except what you did. [It’s better] when they take the 

time to get to know you and see what’s going on with you at home.” 

While line staff in most counties reported having a solid understanding of TIC, some identified barriers 

to transferring the theoretical knowledge they gained into a service approach for crossover youth. When 

a train-the-trainer approach was used, some staff expressed worry about their own capacity to carry out 

future trainings. In addition, although staff viewed TIC as the primary catalyst for culture change within 

their agencies, most youth in focus groups reported that their relationship with their probation officers 

remained the same. This is discussed further in the youth and caregiver experience section.  

Through modifications and improvements to their data systems, counties increased their ability to 

identify crossover youth and refer them to appropriate resources. By updating policies and procedures 

to require probation officers to refer their crossover youth to PYJI programs at partnering CBOs, 

probation officers increased the amount of referrals of their crossover youth to PYJI programming. In 

addition, strengthening relationships between the Probation Department and CBOs led to better 

communication and coordination of these referrals. However, as mentioned above, most counties still 

struggled to ensure crossover youth were being referred to wraparound and other community-based 

services. 
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As part of their PYJI implementation plan, most counties implemented a direct service component for 

crossover youth. Youth who had the most positive experiences in these services mentioned being 

involved in group interventions for crossover youth. These groups allowed youth to receive social 

support from youth mentors with similar experiences and backgrounds. However, sometimes youth 

expressed feeling resistance to therapeutic interventions when they felt they did not need these 

services.  

 “The program I went to, they said I had different options, different paths. Before I was more hot-

headed, and now I try to think about everything I do. I’m not trying to get locked up again.” 

 

  

 Counties experienced less impact in changing culture across all youth-serving systems, 

particularly the juvenile court and education systems. 

 While they took some steps, counties struggled to move from the theoretical knowledge 

learned about PYD into incorporating a PYD-informed systems approach with specific 

interventions that would include youth involvement. 

 Although counties’ Graduated Sanctions and Rewards Matrices are designed to help reduce 

racial and ethnic disparities in probation practices, because PYJI targets youth who have 

already entered the probation system, there has been less impact on mitigating racial 

disparities in entry into the juvenile justice system, and many youth shared a perception that 

the system treated them differently because of their race or ethnicity. 
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How does PYJI affect youth and caregiver experiences with the systems with 

which they interact? 

Incorporating trauma-informed care and positive youth development approaches into a system that is 

historically punitive is a massive undertaking. It takes time to overhaul traditional practices, shift culture 

among staff, and create a system in which youth truly feel valued. The youth and caregivers that 

participated in surveys and focus groups were asked to share their experiences with the staff who are on 

the front lines of the systems that PYJI seeks to impact: judges, probation officers, social workers, 

teachers, and program staff. Given that one of the cornerstones of PYJI is youth and family engagement, 

it is important to take their perspectives into account, while also recognizing that youth and caregivers 

are speaking about their own experience and may not be aware of all relevant information regarding 

how these systems operate.  

Keeping this in mind, results from youth and caregiver surveys and youth focus groups affirm that 

system-wide culture shift takes time; findings indicate that while the implementation of PYJI has led to 

several system changes that are designed to impact youth, PYJI youth and their caregivers do not yet 

report significant changes in their experience of the systems with which they interact. Surveys and focus 

groups did not suggest major changes over the course of the two-year implementation period. In 

surveys and focus groups, youth shared similar experiences and perceptions at both points in time 

during the evaluation. During both the first and second rounds of data collection, youth and caregiver 

survey respondents expressed more positive experiences across systems than youth in focus groups 

described.2 In both cases, however, their feedback remained relatively consistent over time. 

Youth and caregivers reported that the quality of their relationships with probation officers, schools, 

and service providers continue to depend on individual staff people, rather than on any systematic 

approaches or philosophies within these institutions.  

Across counties, most youth and caregiver survey respondents agreed or strongly agreed that youths’ 

probation officers, social workers, and teachers or other school staff want things to go well for them.  

Yet most youth participating in the focus groups conveyed their perception that even though there were 

staff who looked out for them, there were other staff who youth felt were not on their side and did not 

treat them well. At the same time, most youth said there was at least one staff person in their lives who 

was supportive of their success. 

 “Some POs they want you to get off [probation] and they help you. Some don’t care what you do, 

they’ll just lock you up. They don’t contact you unless you are messing up. My PO [who’s good] 

calls me every week and asks how I’m doing in school.” 

                                                           
2
 It is useful to keep in mind that overall, there was some discrepancy between survey and focus group findings. 

We do not know why survey responses were generally more positive than focus group responses; it may be a 
result of the method of data collection (surveys versus focus groups), how and when they were administered, and 
by whom (e.g., probation officers, community-based providers, or evaluation staff).   
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 “Last time my PO went to the school and brought me outside like a couple minutes before 

lunchtime. She was talking to me for a while. Then everyone came out…it felt weird. I felt like 

they thought differently of me. No one really knew I had a PO before.”  

Despite the overwhelming support of TIC by leadership and many line staff, youth and caregiver 

responses were mixed when asked about the extent to which staff in various systems talk to youth 

about how what they have been through affects their lives.  

While generally a minority, some youth focus group participants felt that their probation officers 

genuinely cared and tried to get to know them outside of the issue that landed them on probation. In 

focus groups, as illustrated by the quotes below, youth emphasized the value of staff who build 

relationships and talk with them about their lives. 

 “[My current PO] listens to me. She asks me how things are going. She knows the relationships I 

have with people, so she tries to work with me, she doesn’t just go off…she’s not hecka strict. She 

builds a relationship with me.” 

Youth responses highlighted the need for continued reform and training to support teachers in 

approaching youth with a positive and trauma-informed lens.  

Youth from all counties shared that there are teachers who treated them differently because of their 

probation status and sometimes threatened to call their probation officers to ensure compliance with 

homework or school participation. At the same time, many youth said there was at least one teacher or 

staff person at school who supported them in their studies and encouraged them to graduate.  

 “Instead of calling your parents when something goes wrong, teachers just contact your PO to get 

you in trouble.” 

Youth responses corroborated feedback from staff that PYD received less emphasis than other PYJI 

elements.  

While all counties engaged in both TIC and PYD training, PYD was not as well integrated across systems. 

Many youth in focus groups conveyed that they felt powerless in and disengaged from their own case 

planning and said programs are mandated through court or their probation officers. A majority of youth 

and caregiver respondents indicated that judges or probation officers chose programs for youth, though 

a majority of survey respondents also reported they had some degree of input about their participation 

in programs.  

In counties that had created dedicated direct service programs for crossover youth, youth participants 

shared positive experiences engaging with other youth, doing outreach in the community, getting jobs, 

traveling and attending social events. In addition, these groups also celebrated youth successes through 
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graduations and involved youth in PYJI orientation. Some youth mentioned the importance of both 

having a mentor and being allowed to serve as a mentor as an important component to keep them on 

track.  Youth said they would be interested in programs more aligned to their needs, particularly paid 

job training programs, sports-oriented activities, and resource to help them find employment. 

 “[In the group] they pointed out things about me that I never noticed. You’re like blind to your 

errors. They would help me improve on those things. I always wanted things to be my way, but 

because of the group helping me, I don’t see things that way anymore. I think it’s a good 

program.” 

 “For the most part, after you[’re] in probation, you have to do all this court-ordered stuff.” 

Youth and caregivers conveyed that while team-based meetings do occur, the frequency and extent of 

youth involvement has thus far been inconsistent.  

As noted in the section on implementation progress, counties developed mechanisms for team-based 

decision making meetings or expanded their existing team meeting structure. A majority of youth survey 

respondents expressed that a parent or caregiver always or sometimes attends meetings with their 

probation officers. However, a much lower proportion reported that someone other than a parent or 

caregiver attends these meetings. Most youth in focus groups agreed, and expressed  that meetings 

with their probation officers varied from having a range of attendants—including, at times, counselors, 

probation officers, and caregivers—to just a meeting with a probation officer and caregiver. Youth also 

said they primarily were only involved in team-based meetings at the beginning of their probation.  

 “You are going to have meetings once you get on probation. You have a meeting whenever your 

probation officer wants to meet with you. Whoever she wants to bring in. Just a checkup 

meeting to see how you are doing, what are some concerns that probation is having. Sometimes 

[the meetings] have parent or person from other program involved and sometimes not.” 

Overall, youth conveyed mixed feelings about whether they were treated fairly by youth-serving 

systems.  

A majority of youth survey respondents agreed that judges made fair decisions in their cases, listened to 

their families when making decisions, and that if they needed help there was an officer or other staff 

they could go to in juvenile hall. Fewer youth reported that judges listen to them when making 

decisions, and many youth in focus groups expressed a perception that racism and favoritism have 

affected how they are treated by probation, detention, school, and program staff. Some detailed 

experiences in which they felt racism impacted the length and type of sentence they were given in 

court. Some youth said that their experiences in the justice system largely depended on who their judge 

was, and if their judge, in particular, was racist. Most youth shared feelings of experiencing 
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disproportionate punishments to their offenses, one of which was being sent to juvenile hall for minor 

infractions.  

 “There’s people who do more bad things, and only get two months. I have a year of probation for 

something stupid. Is it because I’m Mexican?” 

 

 

 

Key Steps in the Roadmap for Reform 

Reflecting on the first two years of PYJI, what are the key strategies that have assisted counties in 

implementing reform and building for sustainability?  

 Maintaining strong and invested executive leadership.  Among the multiple strategies that 

supported culture change, continued support from executive leadership helped promote the 

initiative and maintain momentum for systems reform among all levels of staff. However, counties 

should be careful not to rely too heavily on individual leadership to drive the initiative and should 

continue to focus on creating system-level changes that will remain intact regardless of executive 

leadership.  

 Involving mid-level and line staff early in the reform process. Over time, increased inclusion of mid-

level and line staff in system reform activities and decision making meetings led to staff taking more 

Youth in focus groups shared the following practices that they found helpful during their time 

in the County probation system.   

 Group Interventions. Being part of a PYD support group allowed youth to receive social 

support from youth with similar experiences and backgrounds 

 Mentor Model. Youth appreciated the opportunity to have a mentor from a similar 

background as well as mentor other youth at risk of justice-system involvement. 

 Paid Youth Positions. Youth who graduated or completed PYJI programs were empowered 

when they were hired to support other youth and promote PYJI.  

 Supportive Adults. Youth felt encouraged when they could identify an adult outside of the 

probation system who unconditionally supported them in succeeding. It was particularly 

supportive when these adults were reflective of their background and community.  

 Welcoming and Nonjudgmental Programs. Having a program environment with adults who 

listened to and cared about them fostered a sense of comfort and wellbeing. 
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ownership of and feeling more connected to supporting juvenile justice reform for youth. 

Furthermore, staff from both lead and partnering agencies said the staff training in the PYJI elements 

changed how they see crossover youth. Ensuring that mid-level and line staff are involved in the 

planning and implementation of reforms from the beginning of the effort will help promote buy-in 

and participation in the process. 

 Designating a Systems Reform Coordinator to champion reforms and manage implementation. 

Counties said that designating a systems reform champion that spent time building relationships with 

partner agencies and promoting activities was crucial to promoting successful culture change. Having 

a staff member responsible for shepherding reforms, including managing the day-to-day 

implementation of the initiative and pursuing external resources and support, is likely to be 

important for other counties engaged in similar kinds of systems changes.  

 Defining clear roles and opportunities for all youth-serving partner agencies. Counties in which 

youth-serving partnering agencies had specified roles expressed feeling invested in systems change 

and articulated their respective agency’s direct impact in working with crossover youth. However, 

youth-serving partners who did not have clear roles and responsibilities in planning and/or 

implementing reforms were less involved in both the leadership and staff level. Identifying the 

necessary partners for the reform effort, and ensuring these partners have substantial and clear roles 

in the reform, can help each partner feel invested in the overall effort.  

 Creating roles for youth in the planning and implementation of system reforms. Creating and 

implementing a plan to involve youth in all aspects of systems change, including planning and 

carrying out new activities, furthers counties’ ability to espouse a true PYD-informed approach. To do 

so, counties will need to invest significant time and effort to building trusting relationships with youth 

and families. Toward this end, counties may benefit from partnering with community-based agencies 

that already have strong relationships with justice-involved youth, and leveraging these agencies to 

bring youth and families to the table.  

 Leveraging expertise and resources to bolster reform efforts. After deciding to undertake a reform 

effort, it is helpful for the leaders of the reform effort to identify what financial and human resources 

are needed to further the reform effort. This may include subject matter experts who can provide 

assistance with developing new tools or processes as well as financial resources to support direct 

service programs or staff time. As with the Systems Reform Coordinator, PYJI counties benefited from 

having a key contact—which could be an external consultant or an internal staff person—to help 

them assess their needs for support and secure financial or human resources to meet those needs.  

 Integrating new reform efforts with other County work to support buy-in and sustainability.  Many 

counties expressed the growing tensions between their competing work and PYJI, and how that 

impacted line staff involvement and challenges to buy-in. However, integrating PYJI work within 

similar work in place of viewing PYJI as a competing set of activities could help counties move toward 

success.   
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Moving Forward: Areas for Consideration  

PYJI aimed to incentivize the implementation of new practices for a targeted population of crossover 

youth that would be used as a catalyst for system-wide reform. While counties have made great 

progress in moving toward systems that treat and support youth in a more holistic and developmentally 

appropriate manner, there is still work to do to support practice changes and policy reforms; system-

level changes take time to permeate to staff, and even longer to impact youth. As PYJI enters the next 

phase of reform, there are several key areas to consider as counties continue their momentum toward 

system change. These can be broadly considered in two categories: achieving impact, and sustainable 

change management.  

Bringing on additional partners. To achieve comprehensive and upstream reforms, counties will need to 

consider how they can bring on all necessary partners, achieve buy-in, and maintain involvement over 

time. In the Phase II Concept Paper, Sierra Health Foundation highlights several key partners that 

counties should emphasize in their ongoing system reform efforts, including education partners, law 

enforcement partners, and community advocacy organizations.  

Centering the system on positive youth development. Building a system that is informed by the positive 

youth development principles that give PYJI its name calls on counties to make dramatic and far-

reaching changes. Incorporating youth input, ensuring that youth development opportunities are 

available to high-risk youth on probation, and ensuring that all staff are on board will require 

fundamental shifts in organizational priorities and culture. Thus far, most counties have focused heavily 

on the TIC component of the initiative. While this is undoubtedly positive, some counties may need to 

enhance their focus on staff development in PYD, as well as strengthen community-based resources to 

enable a PYD approach. For example, some Probation staff perceived a limited menu of options as far as 

available community-based programs or alternatives to custody for PYJI youth. 

Moving reforms upstream. PYJI aims to support counties in dramatically changing how they think about 

and approach justice-involved youth. As such, a critical component of the initiative has been its 

multidisciplinary nature, working across the multiple systems with which crossover youth interact. As 

the Foundation articulated in the Phase II Concept Paper, Phase I of PYJI focused on interventions for 

crossover youth that would be used as a catalyst for system-wide reform.  As such, many of the reforms 

have taken place inside Probation Departments and among youth who are already adjudicated. As PYJI 

enters the next phase, it will be important for counties to align with the Foundation’s Phase II goals of 

changing the trajectory of justice-involved youth more broadly and identify upstream reforms. Thus 

counties should consider how they can evaluate and adjust the practices and decisions that lead youth 

onto probation status, such as those involving the juvenile courts, police, and schools, to ensure they are 

addressing racial and ethnic disparities in judicial and school disciplinary processes from a trauma-

informed and positive youth development approach.  
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Role of direct services in a systems-change initiative. Interestingly, most counties instituted some type 

of direct service position or program to serve crossover youth. Particularly as counties move to scale up 

their PYJI plans to expand reforms beyond crossover youth, the question of the role and sustainability of 

a direct service approach—which relies on particular staff positions or programs—becomes increasingly 

important.  

Initiative staffing structure. Counties emphasized the challenges of ensuring they had the necessary 

staffing and financial resources to manage the initiative. As counties move forward, it will be important 

to consider whether the initiative will support a staff position dedicated to managing PYJI, and if this 

position could or should continue after the funding period ends.  

Balancing the role of executive leadership. Executive leadership is crucial for PYJI to succeed, yet 

counties will need to consider how they can balance the need for executive leadership support without 

relying so heavily on a particular leader that the initiative’s progress is lost if that leader leaves. 

Continued institutionalization of PYJI elements in formal policies and practices is an important strategy 

for sustainability beyond individual leaders. 

Integrating new reform efforts with other County work. Several counties mentioned the risk of 

“initiative fatigue” and noted that staff may feel hesitant to support new reforms that they see as 

competing with or adding to their other job responsibilities. Moving forward, it would be useful for 

counties to explore opportunities to integrate new reform efforts with concurrent reforms and ongoing 

practices, so that new reforms are seen as part of, rather than competing with, other work in the 

county.  

Guidance and oversight for the initiative’s success. Several members of leadership in PYJI counties 

raised the question: where do oversight and accountability live within the initiative, and who is 

responsible for ensuring PYJI success? Along these lines, it is worth considering, given the collaborative 

nature of this initiative, the role of the lead agency, the partner agencies, and the funding agency in 

overseeing and monitoring its success. For example, as the Foundation has emphasized the role of 

community advocacy organizations in Phase II of PYJI, what role might these organizations play in 

holding government accountable and pressing forward for change? What role can or should the 

Foundation play in guiding the reform? Regarding the role of Sierra Health Foundation thus far, 

leadership from some counties emphasized the benefit of the Learning Communities in brainstorming 

and planning their PYJI activities, while also voicing the need for additional targeted county-specific 

technical assistance. Another county described Sierra Health as an accessible “thought partner” that 

supports their goals and helps them meet their needs. At the same time, one lead agency explained that 

it would have been helpful to receive more directive guidance about the focus of PYJI and expectations 

of the Probation Department. A number of PYJI partner agencies also wanted more direction and clarity 

from Sierra Health Foundation, as the funding agency, about their expected roles and responsibilities.  

Role of external support and resources. As part of PYJI, Sierra Health Foundation has provided counties 

with resources including technical assistance, coordination, and Learning Communities. While counties 
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throughout the United States often carry out systems reforms in the absence of funded initiatives, the 

evaluation of PYJI highlighted the benefit of dedicated support for planning and implementing reforms. 

It is therefore useful to consider the possibilities for leveraging internal and external resources to 

effectively implement systems changes. Depending on their capacity, lead agencies may effectively 

leverage internal resources—which may require shifting staff roles, hiring new positions, and/or 

blending funding with other public agencies. Lead agencies may also seek external sources of technical 

assistance and/or financial support from foundations, community-based organizations, consultants, or 

other County departments.  

Expectations for monitoring, outcome measurement, and use of evaluation. Given the importance of 

data-driven decision making, particularly as the initiative continues and grows over time, it will be 

important to consider what the expectations will be around how counties monitor their progress in an 

ongoing way, how they measure their success, and how they use evaluation for continuous 

improvement. 

As a result of PYJI, counties have set out to plan and implement ambitious reforms to change how their 

systems approach and interact with justice-involved youth. While counties have experienced their own 

unique set of challenges and successes, all counties have built on existing strengths, achieved strong 

support from County leadership, and committed to the collaborative nature of systems change. Over the 

course of the first two years of implementation, counties engaged new partners, particularly 

community-based organizations; implemented training with staff to promote culture change toward 

interacting with youth in ways that are aligned with PYD and TIC approaches; and formalized practices to 

support new ways of approaching justice-involved youth.  

In light of the initial successes of PYJI, the increasing alignment of federal policy with the initiative 

objectives, and growing public support for justice reform in California, Sierra Health Foundation 

committed to supporting a second phase of reform efforts. For Phase II, Sierra Health has identified a set 

of priorities—informed by the evaluation as well as the external policy context—to support system 

reform. These include broadening the initiative’s target population beyond crossover youth to serve all 

young people in the system, particularly those at high risk of recidivism; increasing the engagement of 

education and law enforcement stakeholders; enhancing the role of community-based service providers 

and advocacy organizations in promoting reform; and continuing to undertake trainings and 

organizational development activities to foster culture change. By assessing the change process counties 

employ to undertake system reforms, Sierra Health Foundation aims to build a body of knowledge that 

system leaders and youth advocates can leverage to accelerate reform within and beyond PYJI counties.  
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Appendix: County-Level Implementation Highlights   

Alameda County  
 

Year 1 Key Accomplishments Year 2 Key Accomplishments 

 Submitted a revised implementation plan  

 Implemented a collaborative PYJI planning 
structure  

 Included PYJI language in Probation policies 
procedures and contracts 

 Explored greater use of informal and formal 
probation for youth instead of out-of-home 
placement  

 Moved toward the use of team decision 
making in Probation 

 Began piloting the New Detention Risk 
Assessment Instrument (DRAI) in the Juvenile 
Field Services Division and Juvenile Facilities 

 Revised Graduated Sanctions and Rewards 
Matrix and began development of Incentives 
Grid  

 Created a Crossover Youth Fact Sheet and GIS 
Mapping tool  

 Developed a Train-the-Trainer Model for TIC 
training in summer 2015 

 Expanded number of Wraparound slots from 
47 to 57 to accommodate crossover youth 

San Diego County  
 

Year 1 Key Accomplishments Year 2 Key Accomplishments 

 Created a supervision level in Probation data 
system to track crossover youth 

 Held trauma-informed care training for 
Probation staff and collaborative personnel 

 Hired probation officers and treatment 
providers for the pilot area caseload 

 Expanded the PYJI pilot program to serve a 
total of 8 zip codes 

 Provided positive youth development (PYD) 
training to 23 staff 

 Drafted the Incentives and Graduated 
Responses Matrix 

 Continued to facilitate Family Involvement 
Team (FIT) meetings with the youth and 
families participating in the pilot program 

 Updated probation templates for reporting to 
court to align with PYJI elements 

 Attended Southeast Collaborative Meetings  

 Conducted PYJI presentations at Breaking 
Cycles Program Manger’s meeting, California 
Mental Health Council 

 Finalized contract with Children’s Initiative to 
create Customer Satisfaction Surveys and 
partner with school districts and workforce 
development programs 
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San Joaquin County  
 

Year 1 Key Accomplishments Year 2 Key Accomplishments 

 Expanded eligibility for wraparound services 
for moderate and high risk crossover youth 

 Developed and planned for trainings on PYJI 
and trauma-informed care for probation 
officers and CPS caseworkers countywide 

 Improved tracking and monitoring of crossover 
youth 

 Purchased and prepared to implement the 
Girls Health Screen tool 

 

 Initiated Youth Development Groups at 3 
partnering community- based organizations 

 Created  quarterly PYJI orientations for 
crossover youth and families that are referred 
to the Youth Development Groups 

 Initiated monthly meetings between PYJI 
leadership from Probation and community-
based organizations 

 Updated Probation policies and procedures to 
include PYJI elements 

 Conducted trainings on PYD and TIC  for 
probation and partnering agencies 

 Implemented the Girls Health Screen tool 

 Created a PYJI Interagency agreement with 17 
agencies serving crossover youth  

 PYJI Learning Communities hosted by 
Probation Department 

Solano County  
 

Year 1 Key Accomplishments Year 2 Key Accomplishments 

 Hired a PYJI Liaison to work with crossover 
youth students  

 Finalized MOU between VCUSD and Solano 
County Probation 

 Established mechanisms to identify and track 
crossover youth 

 Developed referral case flow processes 
between VCUSD, Probation, and Solano 
County Office of Education 

 Held staff trainings in trauma-informed care 
and restorative justice  

 Provided training to VCUSD school staff and 
Solano’s juvenile probation officers in TIC, PYD, 
restorative justice, and implicit bias  

 Strengthened multidisciplinary participation in 
the SST process using the PYJ Liaison  

 Developed a Response Matrix in the Juvenile 
Field Services Division  

 Entered into a contract with ALDEA for Family 
Functional Therapy and cognitive behavioral 
therapy  

 Allocated funding to the Solano County Office 
of Education (SCOE) to begin expanding PYJI  

 Held third annual Positive Youth Justice 
Summit  

 

 

 

 


